Activity / Milestone	2025			2026												2027				
Work Breakdown Structure	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Phase I: Inception, Design & Regulatory Compliance																				
1. Thesis proposal	■	■	■																	
2. RICO (Research Ethics/Compliance)				■	■	■	■	■												
3. Canvassing and Budgeting				■	■	■	■	■												
4. System Designing				■	■	■	■	■												
Phase II: Dataset Preparation & Hardware Setup																				
5. Preliminary survey									■	■										
6. Dataset Collection & Processing									■	■	■									
7. Procurement											■									
8. Hardware Fabrication											■	■								
Phase III: Computational Development & Optimization																				
9. Model Training & Optimization											■	■								
10. Dashboard Development												■	■							
11. System Development												■	■							
12. Hardware Stability Testing													■	■						
Phase IV: Field Deployment & Quality Assessment																				
13. System Deployment														■	■					
14. System Evaluation															■	■				
Phase V: Thesis Writing, Defense & Submission																				
15. Thesis Manuscript Writing													■	■	■	■	■	■		
16. Final Defense & Submission																			■	■